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ESTIMATE RUN 05/02/2018

ESTIMATE SUMMARY 18:36:25

CONTID: C20950         ESTIMATE NO: 0001 PROG 2005

PCN: 20950-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH69, MP 25.7 TO MP 50.1 PERCENT TIME:

PROJECT NO: STR069A-032                   

SH69 OVERLAY MP 25.7 TO 50.1

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

A and S CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 566 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81215-0566(719)275-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,483,116.00 PARTICIPATING $ $ 584,202.47

AWARD PROJECT AMT: 4,170,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -16,251.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.00

WORK DAYS

WORK DAYS

13.03%

3,898,913.53

584,202.47

584,202.47

567,951.40

$

$

$

$

584,202.47

0.00

584,202.47

0.00

584,202.47

-16,251.07

0.00

567,951.40

0.00

AMOUNT DUE 567,951.40 567,951.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 567,951.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CUSTER

  

31.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/01/2018

03/19/2018

05/01/2018

01/04/2018

01/16/2018

01/13/2018

02/01/2018
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PCN: 20950-BID    ESTIMATE RUN 05/02/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:36:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

650.000

EACH

3.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

2,459.000

202-00240  
 

19,672.002,459.000

19,672.00

4,801.000

SY  

8.00000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

88.000

EACH

35.00000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

43.000

EACH

40.00000

0025 *Removal of Guardrail Type 3 0.000

5,037.500

202-01130  
 

20,150.005,037.500

20,150.00

7,688.000

LF  

4.00000

0030 *Removal of End Anchorage 0.000

45.000

202-01300  
 

18,000.0045.000

18,000.00

76.000

EACH

400.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

170.00000

0040 *Erosion Log Type 1 (12 Inch) 0.000

1,280.000

208-00002  
 

10,240.001,280.000

10,240.00

2,500.000

LF  

8.00000

0045 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

12.000

EACH

350.00000

0050 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

700.00000

0055 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

7.000

EACH

600.00000
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PCN: 20950-BID    ESTIMATE RUN 05/02/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:36:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

14,000.00000

0065 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

17,000.00000

0070 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.800

ACRE

15,000.00000

0075 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

160.000

LB  

20.00000

0080 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

1,684.000

CY  

40.00000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

122.00000

0090 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

609.730

403-36721  
 

41,461.64609.730

41,461.64

36,713.000

TON 

68.00000

0095 Emulsified Asphalt (Slow-Setting) 0.000

412.000

411-10255  
 

1,236.00412.000

1,236.00

19,944.000

GAL 

3.00000

0100 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

185.000

LF  

17.00000

0105 *Guardrail Type 3 (6-3 Post Spacing) 0.000

8,425.000

606-00301  
 

202,200.008,425.000

202,200.00

12,950.000

LF  

24.00000

0110 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

700.00000
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PCN: 20950-BID    ESTIMATE RUN 05/02/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:36:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0120 *End Anchorage (Nonflared) 0.000

41.000

606-02003  
 

106,600.0041.000

106,600.00

74.000

EACH

2,600.00000

0125 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

476.000

EACH

15.00000

0130 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

170.000

EACH

17.00000

0135 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

427.000

EACH

62.00000

0140 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

523.000

SF  

15.00000

0145 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,149.000

SF  

20.00000

0150 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

45.000

EACH

200.00000

0155 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

94.000

EACH

350.00000

0160 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

68.000

LF  

30.00000

0165 *Construction Surveying 0.000

0.500

625-00000  
 

10,000.000.500

10,000.00

1.000

L S 

20,000.00000
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PCN: 20950-BID    ESTIMATE RUN 05/02/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:36:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 0.000

0.500

626-00000  
 

42,500.000.500

42,500.00

1.000

L S 

85,000.00000

0175 *Public Information Services (Tier IV) 0.000

0.500

626-01104  
 

4,000.000.500

4,000.00

1.000

L S 

8,000.00000

0180 *Pavement Marking Paint 0.000

76.000

627-00001  
 

2,432.0076.000

2,432.00

2,860.000

GAL 

32.00000

0185 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,941.000

GAL 

58.00000

0190 *Flagging 0.000

1,901.500

630-00000  
 

41,833.001,901.500

41,833.00

3,100.000

HOUR

22.00000

0192 Pilot Car Operation CMO #2 0.000

0.000

630-00001  
 

0.000.000

0.00

0.000

HOUR

55.00000

0195 *Traffic Control Inspection 0.000

13.000

630-00007  
 

780.0013.000

780.00

40.000

DAY 

60.00000

0200 *Traffic Control Management 0.000

24.000

630-00012  
 

36,000.0024.000

36,000.00

100.000

DAY 

1,500.00000

0205 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

800.001.000

800.00

2.000

EACH

800.00000

0210 *Construction Traffic Sign (Panel Size A) 0.000

8.000

630-80341  
 

64.008.000

64.00

16.000

EACH

8.00000

0215 *Construction Traffic Sign (Panel Size B) 0.000

40.500

630-80342  
 

324.0040.500

324.00

81.000

EACH

8.00000
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PCN: 20950-BID    ESTIMATE RUN 05/02/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:36:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

8,000.001.000

8,000.00

2.000

EACH

8,000.00000

0225 *Drum Channelizing Device 0.000

47.000

630-80360  
 

517.0047.000

517.00

100.000

EACH

11.00000

0230 *Traffic Cone 0.000

90.000

630-80380  
 

90.0090.000

90.00

200.000

EACH

1.00000

0235 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

3,000.00000

0240 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

500.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

152,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0260 F/A Asphalt Cement Cost Adjustment 0.000

-1,431.170

700-70019  
 

-1,431.17-1,431.170

-1,431.17

30,000.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0270 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

101,000.000

F A 

1.00000
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PCN: 20950-BID    ESTIMATE RUN 05/02/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:36:25

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 565,468.47565,468.474,349,734.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0280 *Removal of Asphalt Mat (Planing) 0.000

297.000

202-00240  
 

2,376.00297.000

2,376.00

563.000

SY  

8.00000

0285 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

263.000

LF  

20.00000

0290 *Hot Mix Asphalt (Grading ST)(75)(PG 58-28) 0.000

0.000

403-36721  
 

0.000.000

0.00

56.000

TON 

68.00000

0295 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

28.000

GAL 

3.00000

0300 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,800.00000

0305 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

274.000

LF  

265.00000

CAT 2,376.002,376.00100,666.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Field Office (Class 2) 0.000

0.500

620-00002  
 

7,000.000.500

7,000.00

1.000

EACH

14,000.00000

0315 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

7,000.000.500

7,000.00

1.000

EACH

14,000.00000
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PCN: 20950-BID    ESTIMATE RUN 05/02/2018

PROJECT: STR069A-032                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

18:36:25

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 0.000

0.500

620-00020  
 

2,358.000.500

2,358.00

1.000

EACH

4,716.00000

CAT 16,358.0016,358.0032,716.00CURRENT AMT0400 $ $ $

$ 584,202.47584,202.47$4,483,116.00$CURRENT AMTPROJECT TOTAL


